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Statement of Ongoing Contracts as of 11/20/03 12/ 02/ 03
District 07
Contract Bid + CCOs Awarded
Fed Aid N Resident Est Comp %Time
Location SWPPP Description Engineer Comp To date Approved % Work
Pam Code Type Of Work Contractor This Month Accepted Message
07-LA-1-10. 4/ 11 N LOS ANGELES COUNTY IN LOS ANGELES STEINY AND COVPANY I NC NGUYEN, LUKE $324,500 08/05/03 83
07-436604 FROM W LM NGTON BOULEVARD TO 0.2 KM P O BOX 8100 14620 CARMENI TA ROAD $244,703 08/21/03 75
ACST- S001- (501) EAST OF BROAD AVENUE NORWALK, CA 90650 $244,703 12/08/03
PHG- S001- (501) I NSTALL SMART PED TRAFFI C S| GNALS BALDW N PARK CA 917060993 (562) 926- 2537
(626) 338-9923
HB1 SWPPP
07-LA-1-35.0/ 63 I'N LOS ANGELES COUNTY AT VARI OQUS MODERN ALLOYS, | NC. ROBI LLCS, RAMON $4, 059,812 09/27/02 83
07- 206034 LOCATI ONS 11172 WESTERN AVENUE 9100 S SEPULVEDA BLVD $2, 368,602 10/ 09/ 02 57
STPH- X037-(097) I NSTALL AND UPGRADE GUARD RAI LS #200 $437,576 12/ 08/ 03
PHG X037- (097) STANTON, CA 90680 LOS ANGELES, CA 90045
(310) 649- 1821 SUSPENDED
HB1
07-LA-1-40.8/0 I'N LOS ANGELES COUNTY NEAR MALI BU ON PKB CONSTRUCTI ON, | NC. TRUWI LLO, G LBERT EXT. $3, 531, 733 02/28/02 100
07-181804 THE NORTHEAST CORNER OF PACI FI C COAST P. O. BOX 661717 225 $3,503,241 03/25/02 95
ACST- 35H4- (004) H GHVWAY AND TOPANGA CANYON BOULEVARD 9100 SOUTH SEPULVEDA, $25,777 12/31/03
P- 35H4- (004) SLOPE REPAI R ARCADI A, CA 91066-1717 Sul TE 200
LOS ANGELES, CA 90045 SUSPENDED
HA23 (310) 649- 1821
07-LA-1-42.5/0 I'N LOS ANGELES COUNTY I N MALI BU AT S. P. PAZARGAD ENG NEERI NG TRUJI LLO, G LBERT $1, 352,362 09/30/02 51
07-1X1404 Pl EDRA GORDA CANYON 5921 W SH AVENUE $545,551 10/ 09/ 02 40
ACST- P001- (494) DRAI NAGE SYSTEM CORRECTI ONS $85,356 11/19/04
P- PO01- (494) ENCI NO, CA 91316 (310) 649- 1821
HA42
07-LA-5-15.8/16.8 I N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC (CHARLI E TRAN KELVI N $4,134,203 02/26/03 94
07- 053514 AT VARI QUS LOCATI ONS NAKAMOTO) 11229 S. WOODRUFF $3, 693,465 03/06/03 89
ACl M 005 -(901) SOUNDWALLS P.O BOX 661717 AVE. $295,279 12/08/03
ACNH- PO60- (122) DOMEY, CA 90241
ARCADI A, CA 91066 (562) 401- 3333
HB311 SWPPP
07-LA-5-22.0/51.4 I'N L. A COUNTY, DIR S EMRGNCY GRI FFI TH COVPANY PATEL, JAGDI SH $1, 600,000 05/15/03 100
07-4J7704 F. A. CONTRACT REMOVAL & REPLACE OF PCC 12200 BLOOMFI ELD AVENUE 13171 TELFAI R AVE. $1, 008,430 05/15/03 63
& AC PAVEMENT TO MOUNTAI N STREET #101 $0 10/30/03
UNDERCROSSI NG SANTA FE SPRINGS, CA 90670 SYLMAR, CA 91342
REMOVAL & REPLACE OF PCC & AC (818) 364- 2760 OVER RUN

HA22

PAVEMENT
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07-LA-5-37.4/42.7 N LOS ANGELES COUNTY I'N LOS ANGELES CALMEX ENG NEERI NG NC CHAVEZ, EFRAIM $613,946 06/ 05/03 63
07-1Y0204 AT VARI OUS LOCATI ONS P O BOX 2425 13171 TELFAI R AVE $615, 143 06/ 12/ 03 97
COLD PLAN AND OVERLAY RAMPS SYLMAR, CA 91342 $30, 223 01/ 07/ 04
Rl VERSI DE CA 92516 (818) 364- 2760
(909) 686- 8613
HML SWPPP
07-LA-5-52.7/53. 7 N LOS ANGELES COUNTY N SANTA M C M CONSTRUCTI ON T NC JAGDI SH PATEL $31, 466, 830 01/15/02 55
07-1760U4 CLARI TA AT VARI OUS LOCATI ONS P O BOX 620 13171 TELFAI R AVE $18, 956,876 01/22/02 60
ACNH 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $1, 654, 478 04/ 14/ 05
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR CA 91342
ACNH- 005 - (026) (916) 334- 1221 (818) 364- 2760
HA21 SWPPP
HE13
07-LA-5-785.7 AVBER (CARE) ALERT CONTRACT, SERVI CE REPUBLIC ELECTRI C MANNAA,  HASSAN $486, 728 03/21/03
07- 4H8304 CHANGEABLE MESSAGE SI GN ( CMVB) 7120 REDWOOD BLVD. 1011 GRAND CENTRAL $0 04/ 04/ 03
EMERGENCY CONTRACT AVE $0 07/10/03
AMVBER ALERT SERVI CE CMS NOVATO CA 94945 GLENDALE CA 91201
(818) 637- 2509
201315
07-LA-10-2.2/3.3 N LOS ANGELES COUNTY I N SANTA MONI CA BELAI RE WEST LANDSCAPI NG, I NC. SAYKALI, ZARIF $817,798 03/16/01 40
07- 180504 FROM OCEAN AVENUE OVERCRGCSSI NG TO 7371 WALNUT AVENUE 9100 S. SEPULVEDA $778,858 04/ 03/01 93
ACNH X037- (075) CLOVERFI ELD BOULEVARD OVERCROSSI NG BL., SU TE 200 $2,320 09/13/05
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90620-1759 LOS ANGELES, CA 90045
(310) 649- 1821
HA25
07-LA-10-4.2/14.8 I'N LOS ANGELES COUNTY TN LOS ANGELES PETERSON CHASE ENG NEERI NG SAYKALI ZARIF $4,364,877 01/217/03 65
07- 147904 AND SANTA MONI CA AT VARl QUS CONSTRUCTI ON, I NC 1792 KAI SER 9100 S. SEPULVEDA $2, 091,549 02/ 04/ 03 48
ACl M 010 -(765) LOCATI ONS AVENUE | RVINE, CA 92614-5706 BLVD, SUI TE 200 $675, 859 01/ 08/ 04
CONSTRUCT PAVEMENT ACCESS LOS ANGELES, CA 90045
(310) 649- 1821
HA28 SWPPP
(949) 252- 0441
07-LA-10-5.6/7.2 I'N LOS ANGELES COUNTY IN LOS ANGELES BELAI RE WEST LANDSCAPE | NC SAYKALI, ZARIF $1, 205,767 04/11701 68
07-180604 FROM SEPULVEDA BOULEVARD P O BOX 6270 9100 S. SEPULVEDA $1, 141, 097 04/ 24/ 01 95
ACI M 010 -(757) UNDERCRCSSI NG TO NATI ONAL  BOULEVARD BL., SU TE 200 $2,900 11/15/04

HA25

UNDERCRGSSI NG

PLANTI NG AND | RRI GATI ON

BUENA PARK CA 90622
(714) 523- 9200

LOS ANGELES, CA 90045
(310) 649- 1821
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07-LA-10-7.2/9.1 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE | NC SAYKALI, ZARIF $1, 480,623 04/19/01 61
07-180704 FROM NATI ONAL BOULEVARD UNDERCROSSI NGP O BOX 6270 9100 SEPULVEDA BL., $1, 419,817 05/02/01 95
ACI M 010 - (758) TO BALLONA CREEK SUl TE 200 $4,675 03/24/05
PLANTI NG AND | RRI GATI ON BUENA PARK CA 90622 LOS ANGELES, CA 90045
(714)523-9200 (310) 649- 1821
HA25
07-LA-10-9.1/11 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE | NC SAYKALI, ZARIF $1, 440,642 01/02/01 66
07-180804 FROM BALLONA CREEK BRI DCE TO VEST P O BOX 6270 9100 S. SEPULVEDA $1,351,831 01/12/01 93
ACl M 010 - (750) BOULEVARD OVERCRGOSSI NG BL., SU TE 200 $8,982 01/10/05
PLANTI NG AND | RRI GATI ON BUENA PARK CA 90622 LOS ANGELES, CA 90045
(714) 523-9200 (310) 649- 2983
HA25
07-LA-10-9.6/10.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON I NC ROBI LLOS RAMON $2, 263,407 02/13/03 51
07-023144 FROM 0.1 KM EAST OF FAI RFAX AND 559 W COVI NA BLVD. 9100 S. SEPULVEDA $1, 161,143 02/ 27/ 03 50
ACI M 010 -(767) WASHI NGTON  UNDERCRGSSI NG TO REDONDO BLVD SUI TE 200 $69, 536 07/16/ 04
BOULEVARD UNDERCROSSI NG SAN DI MAS CA 91773 LOS ANGELES CA 90045
SOUNDWALLS (310) 649- 1821
HB311 SWPPP
07-LA-10-11.0/13 I'N LOS ANGELES COUNTY I N LOS ANGELES MARI NA LANDSCAPE | NC SAYKALI, ZARIF $1, 294,252 06/30/00 85
07-180904 FROM WEST BOULEVARD OVERCROSSI NG TO 1100 E KATELLA AVE $1, 278,967 07/25/00 98
ACI M 010 -(751) NORMANDI E- AVENUE UNDERCRGSSI NG $5, 655 04/ 16/ 04
HI GHWAY PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 (310) 649- 2983
(714)939- 6600
HA25
07-LA-10-13.0/14 I'N LOS ANGELES COUNTY I N LOS ANGELES REYCO SM TH AND REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02
07-180204 FROM NORVANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $577,484 06/ 21/ 02
TO HOOVER STREET UNDERCROSSI NG 206 NORTH SM TH AVENUE STREET $1,000 03/13/06
H GHVWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
CORONA, CA 92880 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GAMAL $43, 126,834 01/09/02 63
07-1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $29, 956,179 01/23/02 69
ACNH 010 -(762) UNDERCROSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMEY, CA 90241 $1, 442,740 04/ 06/ 05

1-010 -(762)

HB5 SWPPP
HB311

SEPARATI ON
W DEN EXI STI NG FREEWAY AND BRI DGES RI VERSI DE CA 925020087

(909) 684- 5360

(562) 401- 3333
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07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,279,188 10/02/02 24
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BL\D., $1, 607,630 10/16/02 70
ACl M X037- (102) HI GHWAY PLANTI NG UNIT H $275,527 11/ 24/ 06
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430
HB32 SWPPP
07-LA-10-38.5/38.9 I'N LOS ANGELES COUNTY I N WEST COVINA D WPOAELL CONSTRUCTION INC  CAO, RUDY $1, 504,907 07/01/03 37
07-066324 FROM GRAND AVENUE UNDERCROSSI NG TO P O BOX 1406 910 W GLADSTONE $385,336 07/10/03 26
ACI M 010 -(770) 0.2 KM VEST OF HOLT AVENUE STREET $87, 264 03/ 19/ 04
UNDERCROSSI NG FONTANA CA 923341406 SAN DI MAS CA 91773
SOUNDWALLS (909) 356- 8880 (909) 305- 1250
HB311 SWPPP
07-LA-10-42.4/48.3 I'N LOS ANGELES COUNTY I N POVMONA AND BALFOUR BEATTY ORTI Z GALVAN PATRI CI A $83, 165,034 01/18/01 100
07-1224U4 CLAREMONT FROM ROUTE 10/ 27/ 210 ENTERPRI S1255 E HI GHLAND SUI TE721 BREA CANYON ROAD $81, 412,160 01/31/01 95
ACI M 010 -(753) SEPARATI ON TO SAN BERNARDI NO COUNTY 212 SAN BERNARDI NO, CA 92404 SU TE 6 $1,171,297 12/31/03
LI NE WALNUT, CA 91789
W DEN FREEWAY AND STRUCTURES (909) 594- 4270
HB5 SWPPP
HB311
HA22
07-LA-14-28.8/30.9 I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY, | NC. HORMOZI, |RAJ $2,613,535 09/06/01 100
07-224204 CLARI TA FROM 1.3 KM SOUTH OF GOLDEN P. O BOX 1489 $2,351,326 09/19/01 100
ACNH- PO14- (057) VALLEY ROAD OVERCROSSI NG TO VI A $0 10/ 25/03
PRI NCESSA UNDERCROSSI NG SUN VALLEY, CA 91353-1489 (818) 364- 2760 10/ 27/ 03
RESURFACE EXI STI NG HI GHWAY COVPLETED
HA22
07-LA-14-44.0/54.5 I'N LOS ANGELES COUNTY NEAR PALMDALE GRANI TE CONSTRUCTI ON COVPANY KWAN, KIN W $25,913,509 07/07/00 77
07-117104 FROM 1.1 KM SOUTH OF ESCONDI DO CANYONP. O. BOX 50085 13171 TELFAI R AVE, $26, 231,991 07/ 24/ 00 97
ACNH P014- (052) ROAD TO VI NCENT RAMP UNDER- CROSSI NG SUI TE 101 $0 06/ 30/ 04
W DEN FREEWAY WATSONVI LLE, CA 95077-5085 SYLMAR, CA 91342-8506
(818) 364- 2760
HB5 SWPPP
07-LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EW AT CONDON JOHNSON AND ASSOCI ATES TRUJI LLO, G LBERT $267,405 01/27/03 56
07- 454604 0.2 KM NORTH CF HAPPY TRAI L I'NC 9100 S. SEPULVEDA $28,269 02/11/03 11
ROADWAY PROTECTI VE BETTERMENTS P O BOX 12368 BLVD. #200 $0 12/30/03
LGOS ANGELES, CA 90045
OAKLAND CA 94606 (310) 649- 1821 SUSPENDED

HA42 SWPPP

(310) 886- 0011
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07-LA-47-3.5/3.6 COVMODORE SCHUYLER- HEITM BRI DGE TN LOSJOHAN S. MEEK COVPANY, [ NC. JAHROM , REZA $100, 000 10728703 0
07-4J8104 ANGELES COUNTY, DIR S EMERGENCY F. A. 1931 NORTH GAFFEY STREET 11229 S. WOODRUFF $0 10/28/03 0
CONTR AVENUE $0 12/31/03
RPAI R & RPLACE DVAGED SCTI ONS FENDER SAN PEDRO, CA 90731- 1265 DOMNEY, CA 90241
SYSTE (562) 401- 3333
07-LA-47-3.5/3.6 N LA COUNTY ON COMMODORE SCHUYLER-  PETERSON- CHASE CONSTRUCTI ON,  JAHROM, REZA EXT. 263 $1,550,000 01/22/02 100
07- 4H7604 HEI M BRI DGE (53-2618) LA-47 DIR'S INC 11229 S. WOODRUFF $687,563 01/22/02 44
EMEGENCY F. A. CONTRACT 1792 KAl SER AVE. AVENUE $0 12/30/03
REPAI R STEEL TRAVELWAY DECK SYSTEM DOMEY, CA 90241
I RVINE, CA 92614 (562) 401- 3333 OVER RUN
HA21
07-LA-47-3.6/0 N LOS ANGELES COUNTY TN LOS ANGELESJOHAN S MEEK COVPANY [ NC JAHROM , REZA $263,945 06/ 05/ 03 94
07- 168924 AND LONG BEACH AT SCHUYLER HEI M 1931 N GAFFEY ST SUTE C 11229 S. WOODRUFF $263,945 06/ 12/ 03 100
BRI DGE AVENUE $132,398 12/30/03
I NSTALL PROTOTYPE DECK PANELS SAN PEDRO CA 90731 DOMEY, CA 90241-5521
(310) 830- 6323 (562) 401- 3333
HA21 SWPPP
07-LA-57-77.7 N LOS ANGELES COUNTY AT VARI OUS GOLDEN STATE UTILITY CO YUE, WARREN $7,438,486 06/ 11/03
07- 120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $52, 407 06/ 24/ 03
ACl M X037- ( 090) I NSTALL COVMUNI CATI ON SYSTEM UNIT H $35, 044 11/18/05
ACNH- X037- (090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338-3430
HB4N SWPPP
07-LA-60-1.0/2. 4 I'N LOS ANGELES COUNTY TN AND NEAR LOSD. W POWELL CONSTRUCTION, I'NC.KIM ANTHONY $5,192, 124 10/09/02 79
07- 496104 ANGELES FROM EUCLI D AVENUE P. 0. BOX 1406 1615 SOUTH WALL $4, 426,948 10/ 25/ 02 85
ACNH- P060- ( 120) OVERCRGSSI NG TO ROMN AVENUE STREET $317,624 07/ 12/ 04
OVERCROSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90015
SOUNDWAL L (213) 620- 2039
HB311 SWPPP
07-LA-60-3.1/5 I'N LOS ANGELES COUNTY NEAR LCS D.W POWELL CONSTRUCTI ON INC. AZI MA, HASSAN $2,532,955 09/ 24/02 98
07- 002104 ANGELES FROM 0.1 KM EAST OF |INDIANA P.O BOX 1406 2550 CORPORATE PLACE $2, 443,911 10/ 09/ 02 96
ACNH- PO60- (119) STREET OVERCROSSI NG TO 0.1 KM EAST OF C- 107 $0 10/ 30/03

HB311

SUNCLE DRI VE UNDERCROSSI

SOUNDWALLS

FONTANA, CA 92334- 1406

MONTEREY PARK, CA 91754

(323) 981- 1795
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07-LA-60-3.9/5.6 I'N LOS ANGELES COUNTY | N NMONTEREY BANSHEE CONSTRUCTI ON CO., I NC. AZI MA, HASSAN $11, 194,482 11/12/02 68
07- 002534 PARK AND MONTEBELLO FROM MEDNI K 1600 E. STEEL ROAD 2550 CORPORATE PLCE $7,031,322 11/27/02 63
ACNH- P060- (121) AVENUE OVERCROSSI NG TO 0.3 KM VEST OF #C- 107 $640, 183 08/ 27/ 04
GARFI ELD AVENUE UNDERCROS COLTON, CA 92324 MONTEREY PARK, CA 91754
SOUNDWALLS (323)981- 1795
HB311 SWPPP
07-LA-60-7.6/11.3 I'N LGOS ANGELES COUNTY TN MONTEREY DI VERSI FT ED LANDSCAPE JAHROM , REZA $1,417,964 06/16/00 88
07- 003024 PARK, MONTEBELLO, ROSEMEAD AND SO EL 33801 WASHI NGTON STREET 11229 S. WOODRUFF $1, 348, 707 06/ 30/ 00 95
ACNH- P060- (112) MONTE AT VARI OUS LOCATI ONS FROM 0. 4 AVENUE $7,096 09/10/04
KM WEST OF PARAMOUNT BO W NCHESTER, CA 92596 DOMEY, CA 90241
H GHVWAY PLANTI NG AND | RRI GATI ON (562) 401- 3333
HB32
07-LA-60-15.1/16.9 N LOS ANGELES COUNTY NEAR NDUSTRY D.W POWELL CONSTRUCTI ON, . 1 ZADPANAH, MOE $5,021, 162 10/03/02 100
07- 002354 FROM HACI ENDA BOULEVARD TO 1.3 KM P.O. BOX 1406 910 W GLADSTONE ST. $4,773,517 10/ 17/ 02 95
ACNH- P060- (118) EAST OF STI MSON AVENUE UNDERCRGSSI NG SAN DI MAS, CA 91773 $369, 439 11/17/04
SOUNDWAL L FONTANA, CA 92334- 1406 (909) 305- 1250
HB311
07-LA-60-22. 4/ 25 N LOS ANGELES COUNTY TN DI AMOND BAR CC MYERS, VALDOVI NGS,” VI CTOR $51, 091, 404 04708/ 03 17
07-1257U4 AND THE CI TY OF I NDUSTRY AT VARIOQUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $8, 259,911 04/ 23/ 03 16
ACST- X037- (114) LOCATI ONS SUI TE 6 $1,971,933 07/25/06
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
(909) 594- 9311
HB5 SWPPP
07-LA-60-25.6/26.5 N LOS ANGELES COUNTY IN DIAMOND BAR R J BULLARD CONSTRUCTI ON INC | ZADPANAH, MOE $1,028,158 08/29/02 100
07- 105164 FROM 0. 9 KM EAST OF DI AMVOND BAR P O BOX 1577 910 W GLADSTONE ST. $815, 133 09/ 10/ 02 80
ACNH- P060- (117) BOULEVARD UNDERCROSSI NG TO 0. 3 KM SAN DI MAS, CA 91773 $0 10/ 27/ 03
WEST OF GOLDEN SPRI NG DRI VE BONSALL CA 920031577 (909) 305- 1250
| NSTALL SOUNDWALL (760) 731- 7521
HB311
07-LA-60-715. 1 N LOS ANGELES COUNTY AT VAR OUS PETERSON- CHASE GENERAL AZI'MA, HASSAN $2,991,394 08/05/02 100
07- 147804 LOCATI ONS ENG NEERI NG AND CONSTRUCTI ON' 2550 CORPORATE PLACE, $2, 697,267 08/ 20/ 02 88
MAI NTENANCE VEHI CLE PULLOQUTS 1792 KAl SER AVENUE STE. C- 107 $7,366 12/ 15/03
MONTEREY PARK, CA 91754
I RVINE, CA 92614 (323)981-1795 OVER RUN

HA28
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07-LA-72-/6.8 I'N LOS ANGELES COUNTY I N AND NEAR R J NOBLE COVPANY SAAD, HUSSEI N $3, 750,873 07/11/02 100
07- 142204 VWH TTI ER FROM LOS ANGELES AND ORANGE P O BOX 620 11229 S. WOODRUFF $3,267,799 07/30/02 100
ACST- S072- (001) COUNTY LI NE TO SAN GABRI EL RI VER AVENUE $0 11/17/03
P- S072- (001) BRI DGE ORANGE CA 92856 DOMNEY, CA 90241 11/ 18/ 03
RESURFACE ASPHALT CONCRETE (714) 637- 1550 (562) 401- 3333 COVPLETED
HA22
07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLOAER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $17,773,889 08/26/02 50
07- 181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JOANBRI DGE STREET 11229 S. DODRUFF $8, 541,658 09/ 12/ 02 47
ACNH- P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $393, 677 11/21/04
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241
REPAI R SLABS AND PAVEMENT (562) 401- 3333
HA22
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 162,734 10/ 16/ 02 76
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S WOODRUFF AVE $4, 210,435 10/ 30/ 02 46
ACNH- P091- (113) SCUNDWALLS DOMNEY, CA 90241 $366, 855 02/13/05
BALDW N PARK, CA 91706-1747 (562) 401- 3333
HB311
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2, 320,602 09/19/02
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2, 037,458 09/27/02
ACNH- P091- (111) HI GHWAY PLANTI NG AND | RRI GATI ON AVENUE $5,252 01/11/04
AClI M 605 - (895) BUENA PARK, CA 90620-1759 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.8/8.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL WANG, SI MON YEH FU $10,979,504 05/04/01 94
07-135604 FROM ALAMEDA STREET OVER- CROSSI NG TOENG NEERI NG CONSTRUCTI ON $10, 400,886 05/21/01 94
ACNH- P101- (958) 0.2 KM SQUTH OF VI NE STREET $385, 114 12/29/03
OVERCRCSSI NG (213) 620- 2039
UPGRADE MEDI AN BARRI ER
HA27
07-LA-101-1.7/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PERTERSON- CHASE GENERAL AZI MA, HASSAN $210,378 05/19/03 31
07-1Y3904 AT ROUTE 110 AND 101 SEPARATI ON ENG NEERI NG AND CONSTRUCTI ON 2550 CORPORATE PLACE, $94, 229 06/ 03/ 03 45
REPLACE SLABS 1792 KAl SER AVE SUl TE G 107 $0 01/22/04

HVL

SWPPP

I RVINE, CA 92614

MONTEREY PARK, CA 91754

(323)981- 1795
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07-LA-101-3.1/3.2 I'N LOS ANGELES COUNTY, | N LOS ANGELES BURNS- PACI FI C CONSTRUCTI ONS,  SYLVAN SCOTT $500, 000 12/30/99 100
07-4Gr504 CITY, JUST NORTH OF ROSEMONT AVE CC, | NC. 2550 CORPORATE PLACE, $337,483 02/ 29/ 00 100
NBD LANES 505 E. THOUSAND QAKS BLVD. C 107 $0 04/19/00
SLI DE REMOVAL & REPAI R SLOPE MONTEREY PARK, CA 91754 10/ 27/ 03
THOUSAND QAKS, CA 91360 (323)981- 1786 OVER RUN
HA23
07-LA-101-7.5/7.7 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $1, 419,473 10/03/01 100
07-111574 FROM CAHUENGA BOULEVARD ENG NEERI NG AND CONSTRUCTI ON 2550 CORPORATE PLACE, $1, 413,656 10/17/01 100
ACNH- P101- (991) UNDERCROSSI NG TO CDI N STREET 1792 KAl SER AVENUE SU TE G 107 $0 10/ 15/03
UNDERCROSSI NG MONTEREY PARK, CA 91754 10/ 27/ 03
CONSTRUCT SOUNDWALLS IRVINE, CA 92614 (323)981- 1795 PLANT EST
HB311 SATI S
07-LA-101-7.6/7.7 I'N LOS ANGELES COUNTY I N LOS ANGELES PPC CONSTRUCTI ON, | NC. AZI MA, HASSAN $238,360 07/08/03 83
07-231904 AT ODI N STREET UNDERCROSSI NG 336 N. CENTRAL AVE. STE 10A 2550 CORPORATE PLACE, $120,290 07/21/03 51
ACNH- QLO1- ( 040) SOUNDWAL L STE C- 107 $31,560 04/ 30/ 04
GLENDALE, CA 91203 MONTEREY PARK, CA 91754
(323)981- 1795
HB311 SWPPP
07-LA-101-11.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND CONST. AZI MA, HASSAN $4, 622,794 10/03/03
07-101964 FROM VI NELAND AVENUE TO 0.3 KM NORTHP. O. BOX 429 2550 CORPORATE PLACE $44,720 10/17/03
ACNH QL01- (042) OF TUJUNGA AVENUE UNDERCROSSI NG STE. C- 107 $44,720 12/01/ 04
SCUNDWALLS FONTANA, CA 92334 MONTEREY PARK, CA 91754
(323)981-1795
HB311 SWPPP
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W PONELL CONSTRUCTI ON | NC CHOU, M CHEAL $11, 184,554 10/ 27/ 03
07- 002594 AT VARI QUS LOCATI ONS P O BOX 1406 12901 E RAMONA BLVWD., $59,512 11/04/03
ACNH QLO1- (045) SOUNDWALLS SU TE H $59,512 08/ 08/ 05
FONTANA CA 923341406 | RW NDALE, CA 91706
(909) 356- 8880 (626) 338- 3430
HB311 SWPPP
07-LA-101-13.7/15.7 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL MCKENZI E, DARRELL $3,075,984 08/29/02 100
07- 060094 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 1011 GRAND CENTRAL $3, 060, 820 09/10/02 08
ACNH- Q101- (016) CONSTRUCT SOUNDWALL 1792 KAl SER AVENUE AVE. $2,710 12/15/03
GLENDALE, CA 91021
I RVINE, CA 92614-5706 (818) 637- 2506 OVER RUN
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07-LA-101- 14. 9/ 15. I'N LOS ANGELES COUNTY IN LOS ANGELES PKB CONSTRUCTI ON | NC BOBBA, PRASAD $5, 257, 373 09/ 24703 0
07- 002304 AT VARI OUS LOCATI ONS P O BOX 661717 1011 GRAND CENTRAL $0 10/ 09/ 03 0
ACNH- QLO1- (041) SOUNDWALLS AVE. $0 12/12/05
ARCADI A CA 91066 GLENDALE CA 91201
(626) 301- 9897
HB311 SWPPP
07-LA-101- 15. 4/ 15. N LOS ANGELES COUNTY TN LOS ANGELES D.W POWELL CONSTRUCTI ON, I NC. PATEL, PRAVIN $3,211,903 12731702 83
07- 053344 FROM LOS ANGELES RI VER BRIDGE TO VAN P.O. BOX 1406 1615 SOUTH WALL $799, 687 01/ 14/03 25
ACNH- QLO1- (015) NUYS BOULEVARD UNDERCROSSI NG STREET $484,351 06/ 01/ 04
SOUNDWALLS FONTANA, CA 92334- 1406 LCS ANGELES, CA 90015
(213) 620- 2039
HB311 SWPPP
07-LA-101-17. 1/ 25. N LOS ANGELES COUNTY TN LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5,321,521 06/12/03 23
07- 120754 AT VARI OUS LOCATI ONS 463 N. SM TH AVE. 1011 GRAND CENTRAL $1, 458,829 06/ 24/ 03 97
ACNH- P101- ( 985) INSTALL CLOSED CIRCUI T TELEVI SI ON AVE. $591, 790 02/ 14/ 05
CORONA, CA 92880 GLENDALE, CA 91201
(818) 637- 2509
HB4N SWPPP
07-LA-101-17.5/20 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE- WVEST LANDSCAPE, TNC. NJOYA, DAVID $1,104,779 05/17/03 12
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P. O. BOX 6270 5160 HASKELL AVENUE $503, 445 05/ 17/03 45
ACNH P101- ( 995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO, CA 91436 $155,868 03/ 12/07
PLANTI NG AND | RRI GATI ON RESTORATI ON  BUENA PARK, CA 90622 (818) 788- 3303
HA25
07- LA-101-20. 0/ 23. I'N LOS ANGELES COUNTY IN LOS ANGELES BELAI RE VEEST LANDSCAPE NJOYA, DAVI D $1,750, 434 04/ 08/ 02
07- 061664 FROM ENCI NO AVENUE PEDESTRI AN P.O. BOX 6270 5160 HASKELL AVE $1, 556,521 04/ 18/ 02
ACNH P101- (999) OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $11, 616 05/ 22/ 06
UNDERCRGCSSI NG BUENA PARK, CA 90622 (818) 788- 3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07- LA-101-21. 27 23. I'N LOS ANGELES COUNTY TN LOS ANGELES BANSHEE CONSTRUCTI ON COMPANY PRASAD, BOBBA $6, 482,589 10/ 15/ 02 100
07- 020744 FROM 0.1 KM WEST OF RESEDA BOULEVARD | NC $5, 438, 425 10/ 24/ 02 83
ACNH QLO1- (021) UNDERCRCSSI NG TO W NNETKA AVENUE 1600 E STEEL RD $533, 453 12/ 31/ 03

HB311 SWPPP

UNDERCRGSSI NG
SOUNDWALLS

COLTON CA 92324
(909) 824- 0393

(818) 788- 3303
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ACNH- 005 - (038)
|-005 -(038)
HE11 SWPPP

SUN VALLEY CA 913531489
(818) 767- 8418

VALENCI A, CA 91355
(661) 257- 0273
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Statement of Ongoing Contracts as of 11/20/03 12/ 02/ 03
District 07
Contract Bid + CCOs Awarded
Fed Aid N Resident Est Comp %Time
Location SWPPP Description Engineer Comp To date Approved % Work
Pam Code Type Of Work Contractor This Month Accepted Message
07-LA-101-/S1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE ENG NEERI NG CHOU, M CHAEL $3,861,639 12/05/02 100
07- 134804 FROM 7TH STREET OVERCRGOSSI NG TO ROUTE CONSTRUCTI ON 12901 RAMONA BLVD., $2,848,550 12/20/02 73
ACST- QL01- (014) 101 AND 10 SEPARATI ON 1792 KAl SER AVENUE UNIT H $269, 047 12/31/03
PHG Q101- (014) UPGRADE MEDI AN BARRI ER | RW NDALE, CA 91706
IRVINE, CA 92614-5706 (626) 338- 3430
HB1
07-LA-105-13.0/0 I'N LOS ANGELES COUNTY I N LYNWOOD AT TRUESDELL CORPORATI ON OF DAVI DSON, WENDEL $489, 300 06/12/03 99
07- 0P4004 0.1 KM EAST OF ATLANTI C BOULEVARD CALI FORNI A | NC. 11229 SOUTH WOODRUFF $392,216 06/ 27/ 03 -9
UNDERCROSSI NG 3529 EAST WOOD STREET AVENUE $240, 754 12/ 04/ 03
REPAI R CONCRETE PAVEMENT SETTLEMENT DOMEY, CA 90241-5521
PHOENI X ARl ZONA 85040- 1834 (562) 401- 3333
HA22 SWPPP
07-LA-110-9.9/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL $3,678,999 06/10/03 27
07-168114 AT VARI QUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARMENI TA ROAD $734,641 06/19/03 20
ACI M 110 -(771) I NSTALL COMMUNI CATI ONS SYSTEM NORWALK, CA 90650 $421,830 12/01/04
SYLMAR, CA 913420 (562) 926- 2537
HB4N SWPPP
07-LA-110-18.0/ 22 I'N LOS ANGELES COUNTY IN LOS ANGELESD W PONELL CONSTRUCTI ON | NC KI'M  ANTHONY $289, 425 06/ 24/ 03 100
07-4G6204 AT VARI QUS LOCATI ONS P O BOX 1406 1615 SOUTH WALL ST. $287,554 07/01/03 98
ACI M 110 -(773) REPLACE CRASH CUSHI ONS LOS ANGELES, CA 90015 $29,765 12/05/03
G 110 -(773) FONTANA CA 923341406 (213) 620- 2039
ACST- S110- (008) (909) 356- 8880 OVER RUN
HA22 SWPPP
07-LA-110-21.4/0 I'N LOS ANGELES COUNTY I N LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO WANG, SI MON YEH- FU $688, 453 06/18/03
07- 4H8604 AT ROUTE 10 AND 110 SEPARATI ON I'NC 1615 SOUTH WALL ST. $0 06/30/03
BRI DGE RAI L REPLACEMENT 10722 ARROW ROUTE STE 716 LOS ANGELES, CA 90015 $0 04/ 02/ 04
(213) 620- 2039
RANCHO CUCAMONGA CA 91730
HA21 SWPPP (909) 944- 1037
07-LA-126-5.7/6.4 I'N LGOS ANGELES COUNTY I N SANTA SECURI TY PAVI NG COMPANY | NC  HORMOZI, | RAJ $17,392,950 02/03/03 40
07-187204 CLARI TA AT VARI OQUS LOCATI ONS P O BOX 1489 25061 W STANFORD $6, 264,714 02/ 16/ 03 36
ACNH P126- (047) W DEN HI GHWAY AVE, SUITE 70 $619, 593 12/ 24/ 04
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Statement of Ongoing Contracts as of 11/20/03 12/ 02/ 03
District 07
Contract Bid + CCOs Awarded
Fed Aid N Resident Est Comp %Time
Location SWPPP Description Engineer Comp To date Aporoved % Work
Pam Code Type Of Work Contractor This Month Accepted Message
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY I N GLENDALE O DONNELL CONSTRUCTI ON I NC SUBEH, MAHER $2,892,301 05/20/03 28
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BOULEVARD 1011 GRAND CENTRAL $613, 758 06/ 03/03 21
ACNH- P134- (030) TO CONCORD STREET UNDERCROSSI NG AVENUE $80, 008 06/30/05
MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 GLENDALE, CA 91201
(818) 637- 2506
HE11l SWPPP
07-LA-134-6.1/6.8 I'N LOS ANGELES COUNTY I N GLENDALE J. MCLOUGHLI N ENG NEERI NG SUBEH, MAHER $2, 813,262 09/20/02 100
07-2178WU4 FROM 0.2 KM WEST OF CONCORD AVENUE CO., INC 1011 GRAND CENTRAL $2, 069,240 10/01/02 73
ACNH P134- (029) UNDERCROSSI NG TO 0.1 KM EAST OF 10722 ARROW RTE, STE 716 AVE $287, 487 04/ 30/ 04
COLUMBUS AVENUE PEDESTRI AN O GLENDALE, CA 91021
CONSTRUCT SOUNDWALL RANCHO CUCAMONGA, CA 91730 (818) 637- 2506
HB311
07-LA-134-7/2.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ENTERPRI SES | NCORPORATEDCORPUZ, NORI E $6, 300, 792 10/ 17/02 65
07-061744 FROM CAMARI LLO STREET TO CLYBOURN 6 CUSH NG SU TE 200 1011 GRAND CENTRAL $4, 427,103 10/ 29/ 02 69
ACNH- X037- (111) AVENUE: VB AVENUE $759, 681 04/01/04
SCUNDWALLS I RVINE, CA 92614 GLENDALE, CA 91201
(818) 637- 2506
HB311 SWPPP
07-LA-164-9.1/9.1 I'N LOS ANGELES COUNTY NEAR TEMPLE PETE AND SONS CONSTRUCTI ON | NCFARDOUN, M KE $138, 714 05/ 22/03 11
07-4J6204 CI TY AT RDUARTE ROAD P O BOX 7339 12901 RAMONA BLVD. $18, 650 06/19/03 13
MODI FY SI GNAL AND LI GHTI NG SUI TE H $18, 650 01/21/04
RI VERSI DE CA 925137339 | RW NDALE CA 91706
(909) 352- 2495 (626) 338- 3430
HB4N SWPPP
07-LA-210-.8/1.5 I'N LOS ANGELES COUNTY | N SAN DI MAS O DONNELL CONSTRUCTI ON AGUI LAR, ANGEL $845, 611 10/ 02/ 02
07-220404 FROM 0.1 KM EAST OF AMELI A AVENUE 559 W COVI NA BLVD. 910 W GLADSTONE ST. $842,275 10/ 16/ 02
ACNH- S210- (003) UNDERCROSSI NG TO 0. 4 KM VEST OF  SAN SAN DI MAS, CA 91773 $5,283 01/30/ 04
DI MAS AVENUE UNDERCROSSI SAN DI MAS, CA 91773-2911 (909) 305- 1250
CONSTRUCT SOUNDWALL PLANT EST
HB311 SATI S
07-LA-210-25.2/46.4 I'N LOS ANGELES COUNTY AT VARI OQUS SULLY M LLER CONTRACTI NG CAO, RUDY $1, 462,180 06/17/03 44
07-1Y2204 LOCATI ONS COVPANY 910 W GLADSTONE $1,118,587 06/27/03 77
COLD PLANE 1100 E ORANCETHORPE AV STE 20 STREET $757, 740 03/19/04
SAN DI MAS, CA 91773
ANAHEI M CA 92801 (909) 305- 1250

HVL SWPPP (714)578- 9600
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07-LA-210-34.9/39.5
07- 05334
ACI M 210 - (766)

HB311

07-LA-210-47. 2748. 2
07- 4H5304
ACI M 210 - (772)

I'N LOS ANGELES COUNTY I N AZUSA FROM
ZACHARY PADI LLA AVENUE OVERCROSSI NG
TO 0.3 KM EAST OF ROUTE 210 AND 39

SEPARATI ON
SCUNDWALLS

I'N LOS ANGELES COUNTY I N SAN DI MAS
FROM 0.3 KM NORTH OF VI A VERDE
OVERCROSSI NG TO ROUTE 10, 57 AND 210

CHUMO CONSTRUCTI ON I NC
14425 JOANBRI DGE STREET

BALDW N PARK CA 917061747

(626) 960- 9502

PETERSON CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON | NC

1792 KAl SER AVENUE

BASHOURA,  YANI NA
12901 RAMONA BLVD.,
UNIT H

| RW NDALE, CA 91706
(626) 338- 3430

RAMETTA, ANN MARI E
910 W GLADSTONE
STREET

$5, 136,436 11/06/02 16
$3,282,333 11/20/02

$342,112 03/ 07/ 05 64
$496, 297 06/ 05/ 03 63
$378,826 06/ 17/ 03 76

$374,201 12/10/03

G 210 -(772) SEPARATI ON SAN DI MAS, CA 91773
I NSTALL OVERHEAD SI GNS I RVI NE CA 926145706 (909) 305- 1250
HB1 SWPPP (949) 252- 0441
07-LA-405-.3/20.2 I'N LOS ANGELES COUNTY AT VARI OUS CHRI SP COMPANY AZI'Z, FUAD $516, 792 06/03/03 100
07- 202704 LOCATI ONS P O BOX 1368 17912 CRUSADER SUI TE $497,379 06/ 12/ 03 93
THERMOPLASTI C STRI Pl NG AND MARKERS 101 $268, 278 12/ 15/ 03
FREMONT CA 94538 CERRI TOS, CA 90703
(510) 656- 2840 (562) 860- 3085 OVER RUN
HV4 SWPPP
07-LA-405-8.0/0 N LOS ANGELES COUNTY IN LONG BEACH J MC LOUGHLI N ENG NEERING CO TRAN, KELVIN $534,818 03/07/03 33
07- 44104 FROM SANTA FE AVENUE UNDERCROSSI NG TOI NC 11229 S. WDODRUFF $117,529 03/19/03 29
0.2 KM NORTH OF 223RD STREET 10722 ARROW ROUTE SUI TE 716  AVE. $0 08/31/04
OVERHEAD DOMNEY, CA 90241
RECONSTRUCT PAVEMENT AT GORE AREA RANCHO CUCAMONGA CA 91730 (562) 401- 3333 SUSPENDED
HA22 SWPPP (909) 944- 1037

07- LA-405-15.3/17.5
07-053354

I'N LOS ANGELES COUNTY | N TORRANCE AND ORTI Z ENTERPRI SES, | NC.

LAVWADALE AT VARI QUS LOCATI ONS

6 CUSH NG, SU TE 200

MOHAMVED, KALI D
17912 CRUSADER, SUI TE

$3,506,226 10/ 04/02 100
$2,908,545 10/17/02

ACI M 405 - (898) SOUNDVALLS 101 $249 581 12/19/03 80
IRVINE, CA 92618 CERRI TCS, CA 90703

(562) 860- 3085 OVER RUN
HB311 SWPPP
07- LA 405-16. 0/ 18. 2 N LOS ANGELES COUNTY N TORRANCE ANDD. W POVELL CONSTRUCTI ON, | NC. SOHEI LT, ANDY $6, 064, 594 10709/ 01 0
07- 490614 LAWNDALE FROM YUKON AVENUE TO P.O BOX 1406 18730 S. W LM NGTON $6. 246, 787 10/ 24/ 01
ACI M 405 - (897) I NGLEWOOD AVENUE AVE #103 $0 11/14/03
ACI M 405 - (897) SOUNDWALLS FONTANA, CA 92334- 1406 RANCHO DOM NGUEZ, CA 11/19/ 03

90220 PLANT EST
HB311 SWPPP (310) 609- 0264 SATI S
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07- LA-405-18.6/25.2 I'N LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON COVPANY DAVI DSON, WENDEL $331,300 06/12/03 100
07- 4G5004 AT VARI QUS LOCATI ONS I NC. 11229 SOUTH WOODRUFF $95,292 06/27/03 29
AClI M+ 405 - (042) I NSTALL METAL BEAM GUARD RAI L 26320 LESTER Cl RCLE AVENUE $20,261 12/20/03
G 405 -(042) DOMEY, CA 90241-5521
CORONA CALI FORNI A 92883 (562) 401- 3333
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTION  ALI, MASHHUR $27,476,369 01/17/03 28
07-1198W4 I NGLEWOOD, LOS ANGELES AND CULVER I NC $6, 811,561 01/30/03 25
ACNH- 405 -(032) CI TY AT VAR QUS LOCATI ONS 1255 EAST H GHLAND AVE STE 21 $538, 686 09/ 08/ 06
| - 405 -(032) HOV LANE
SAN BERNARDI NO CA 92404
HB5 SWPPP (909) 886- 6823
07-LA-405-39.0/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POWELL CONSTRUCTI ON I NC. NJOYA, DAVID $5, 983,661 06/10/02
07- 191304 AT ROUTE 101 AND 405 SEPARATI ON P.O. BOX 1406 $5, 656, 664 06/ 18/ 02
ACNH- 405 - (026) W DEN FREEWAY $17,572 03/09/04
| -405 -(026) FONTANA, CA 92334 (818) 788- 3303
PLANT EST
HE13 SWPPP SATI S
07-LA-405-41.3/0 I'N LOS ANGELES COUNTY I N LOS ANGELES BERYL LOCKHART ENTERPRI SES NJOYA, DAVI D $1, 182,668 11/05/02 100
07-0535C4 AT VWEST VAN NUYS OVERHEAD 11360 GOSS STREET $1,124,039 11/18/02 95
| M 405 -(031) W DEN EXI STI NG BRI DGE $39,999 12/05/03
SUN VALLEY , CA 91352 (818) 788- 3303
OVER RUN
HB311 SWPPP
07-LA-605-/7.5 I'N LOS ANGELES COUNTY AT VARI OQUS MODERN ALLOYS | NC DEEB, SAM M $917,785 08/12/03 21
07-206054 LOCATI ONS 11172 WESTERN AVENUE 17912 CRUSADER AVE. $6,810 08/27/03 1
ACST- X037- (118) METAL BEAM GUARD RAI LS SUl TE 101 $0 03/15/04
PHG- X037- (118) STANTON CA 90680 CERRI TOS, CA 90703
(714)893- 0551 (562) 860- 3085 SUSPENDED
HB1 SWPPP
07-LA-710-6.8/9.7 I'N LOS ANGELES COUNTY I N LONG BEACH EXCEL PAVI NG COVPANY AKBARI AN, MASSOD $19, 824,481 02/01/01 100
07-1384U4 FROM ROUTE 1 TO ROUTE 405 AND 710 2230 LEMON AVENUE 17912 CRUSADER AVE. $18, 565,402 02/13/01 91
ACNH- P710- (003) SEPARATI ON SUI TE 101 $393,248 12/16/03
RESURFACE EXI STI NG FREEVWAY LONG BEACH, CA 90806 CERRI TGS, CA 90703
(562) 860- 3085 OVER RUN

HA22 SWPPP
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07-LA-710-9.7/11 I'N LOS ANGELES COUNTY I N LONG BEACH ORTI Z ENTERPRI SES, | NC. JAHROM , REZA $5,432,361 11/09/01 89
07-201304 AND CARSON FROM COMPTON CREEK BRI DGE 6 CUSHI NG SUI TE 200 $5, 676,438 11/28/01 08
ACNH- P710- (004) TO 0.2 KM NORTH OF DEL AMD BOULEVARD $1,632 01/ 20/ 04

UNDERCROSSI NG I RVINE, CA 92618 (562) 401- 3333

BRI DGE AND FREEWAY W DENI NG
HA22
07-LA-710-13.6/13.9 I'N LOS ANGELES COUNTY I N COVWPTON FROMD W POAELL CONSTRUCTI ON | NC SOHEI LI, ANDY $983,183 03/17/03
07-023134 ATLANTI C AVENUE UNDERCROSSI NG TO P O BOX 1406 18730 S. W LM NGTON $713,024 04/04/03
ACNH- P710- ( 005) ALONDRA BOULEVARD OVERCROSSI NG AVE. 103 $63, 722 01/30/04

SOUNDWALLS FONTANA CA 923341406 RANCHO DOM NGUEZ, CA

(909) 356- 8880 90220 PLANT EST

HB311 SWPPP (310) 609- 0264 SATI S
07-LA-710-23.4/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PETE AND SONS CONSTRUCTI ON | NCWANG, PAUL $142,620 05/30/03
07-4J3404 AT OLYMPI C BOULEVARD UNDERCROSSING P O BOX 7339 14620 CARMENI TA ROAD $0 06/13/03

ACST- P710- (009)
PHG P710- ( 009)

I NSTALL TRAFFI C SI GNAL SYSTEM

RI VERSI DE CA 925137339
(909) 352- 2495

NORWALK, CA 90650
(562) 296- 2537

$0 12/30/03

HB1 SWPPP
07-LA-5708-70 N LOS ANGELES COUNTY AT CHI LAO GERSTENBERGER CONST CORP DAN SUBEH MBHER S $2, 717,671 12/08/00 100
07- 119534 MAI NTENANCE STATI ON GERSTENBERGER 1011 GRAND CENTRAL $2, 669, 146 12/ 27/ 00 97
REBUI LD MAI NTENANCE STATI ON 1135 MAKAO AVE PMB # 165 AVENUE $0 02/01/04
GLENDALE CA 91201
MAKAO HI 96768 (818) 637- 2506 OVER RUN
HAL2
07-LA-5743-70 N LOS ANGELES COUNTY [N MONROVI A AT ACE ENG NEERI NG | NC. HAUCK, Rl CHARD $4,233,038 08/08/01 100
07- 115654 THE FOOTHI LL MAI NTENANCE STATI ON AT $3, 938,378 08/17/01 93
850 EAST HUNTI NGTON DRI VE $504, 857 12/ 25/ 03
UPGRADE MAI NTENANCE FACI LI TY (909) 305- 1250
(909) 392- 4600
HAL2
07-LA-5953-/0 I'N LOS ANGELES COUNTY AT VAR OUS DENBOER ENG NEERI NG AND AZI Z, FUAD $1,233,200 09/17/02 100
07- 215204 LOCATI ONS CONSTRUCTI ON,  CO. 17912 CRUSADER $1, 143,637 09/ 27/ 02 03
UPGRADE VEHI CLE WASH SYSTEM 4575 E. CAM NO PAROLA AVENUE, SUI TE 101 $36,317 01/31/04
CERRI TGS, CA 90703
PALM SPRINGS, CA 92264 (562) 860- 3085 OVER RUN

HA12
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Statement of Ongoing Contracts as of 11/20/03 12/ 02/ 03
District 07
Contract Bid + CCOs Awarded
Fed Aid N Resident Est Comp %Time
Location SWPPP Description Engineer Comp To date Approved % Work
Pam Code Type Of Work Contractor This Month Accepted Message
07-VEN-1-15.0/0 I'N VENTURA COUNTY I N OXNARD FROM 0.7 SECURITY PAVI NG TOUTOUNCHI AN MOHAMVAD $29, 484,162 01/05/01 0
07-117044 KM SOUTH OF ETTI NG ROAD TO CHANNEL P. O BOX 1489 $29,177,931 01/17/01 0
AC- P001- (451) I SLANDS BOULEVARD $148,415 01/13/04
STP- PO01- (451) MCDI FY' | NTERCHANGE SUN VALLEY, CA 91353 (805) 375-9247
PLANT EST
HE12 SWPPP SATI S
07-VEN-23-1.4/0 I'N VENTURA COUNTY I N THOUSAND QAKS AT T D S ENG NEERI NG MANNAA, HASSAN $141,585 06/24/03 100
07- 3N1504 POTRERO ROAD 2899 AGOURA ROAD SU TE 171 1011 GRAND CENTRAL $140, 716 06/ 30/ 03 100
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE CA AVE. $0 11/06/03
913613200 GLENDALE, CA 91201 11/ 12/ 03
(805) 371- 4639 (818) 637- 2509 COVPLETED
HB4N SWPPP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $18, 008,890 07/03/02 52
07-104954 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $8, 119,937 07/19/02 45
ACNH- P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $899, 515 12/30/04
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375- 9247
HE11l SWPPP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V BUHA, DRAGAN $74,086, 118 04/ 26/ 02 36
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $23, 057,039 05/02/02 31
ACNH- QLO1- (005) SPUR OVERHEAD BLVD., SU TE 102 $1, 291,565 05/05/06
W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 91320
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-101-24.5/25.8 I'N VENTURA COUNTY I N VENTURA FROM 0. 1 CALEX ENG NEERI NG COVPANY DORRI, M KE $376,953 06/17/03 42
07-4J33504 KM WEST COF VI CTORI A AVENUE 23651 N PI NE STREET 1525 RANCHO CONEJO $25,892 07/01/03 7
UNDERCROSSI NG TO 0.1 KM EAST OF BLVD., SU TE 103 $20, 374 12/ 29/ 03
TELEPHONE ROAD UNDERCROSSI NG NEWHALL CA 91321 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON (661) 254- 1866 (805) 480- 4928
HA42 SWPPP
07- VEN-118-18.4/32.6 I'N VENTURA COUNTY MAXIM ZE & PROTECT D B GENERAL ENG NEERI NG AND SYLVAN, SCOTT $1, 000,000 11/12/03
07-438704 EXI STDRNAGE, DIR S EMERCENCY F. A. SI TE DEVELOPMENT 1525 RANCHO CONEJO $0 11/12/03
CONTRACT 2158 SCENI CPARK STREET BLVD. SU TE 102 $0 02/20/04

MAXI M ZE & PROTECT EXI ST. DRANAGE

CAPACI TY

THOUSAND QAKS, CA 91362

THOUSAND QAKS, CA 91320
(805) 375- 9247
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Statement of Ongoing Contracts as of 11/20/03 12/ 02/ 03
District 07
Contract Bid + CCOs Awarded
Fed Aid N Resident Est Comp %Time
Location SWPPP Description Engineer Comp To date Approved % Work
Pam Code Type Of Work Contractor This Month Accepted Message
07- VEN- 126-17. 2/ 20. 6 I' N VENTURA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY | RA, ALFRED $824,282 05/27/03 78
07-1Y3804 FI LLMORE FROM 0.6 KM WEST OF PYLE P O BOX 50085 1525 RANCHO CONEJO $824, 411 06/ 05/ 03 97
ROAD TO C STREET BLVD. #102 $0 11/13/03
COLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 950775085 THOUSAND QAKS, CA 91320 11/ 14/ 03
(831) 724- 1011 (805) 375-9247 SUSPENDED
HMVL SWPPP
07- VEN- 126-21.9/34. 6 VENTURA COUNTY FROM POLE CREEK BRI DGE BURNS- PACI FI C CONSTRUCTI ON, | NCLAURENT, GARY $1, 500,000 11/12/03
07-4J38404 EASTTO LA COUNTY LINE DIR S EMERGENCY 505 THOUSAND OAKS BLVD. 45120 13TH ST WEST $0 11/12/03
F.A CON LANCASTER, CA 93534 $0 12/20/03
MAX & PROTECT EXI STI NG DRAI NAGE THOUSAND QAKS, CA 91360 (661) 726- 0148
CAPACI TY
HA21
07- VEN- 150- 15. 0/ 23. 9 I' N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2, 786,644 06/ 26/ 02 90
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,723,801 07/11/02 99
ACST- P150- (018) BRI DGE BLVD., SU TE 102 $0 01/14/08
RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375- 9247
HA22
07- VEN- 150- 15.0/0 I' N VENTURA COUNTY NEAR QJAI TAFT ELECTRI C COVPANY TOUTOUNCHI AN, MOHAMVAD $192,813 11/13/02 89
07- 2N0904 DRI VE P O BOX 3416 1525 RANCHO CONEJO $168, 317 11/21/02 87
ACST- P150- (019) I NSTALL SI GNAL BLVD., SU TE 102 $0 10/02/03
PHG- P150- (019) VENTURA CA 93006 THOUSAND QAKS, CA 91320 10/ 30/ 03
(805) 642-0121 (805) 375-9247 SUSPENDED
HB1 SWPPP
07- VEN-232-.1/ 4 I'N VENTURA COUNTY I N AND NEAR OXNARD ROY ALLAN SLURRY SEAL, | NC TOUTOUCHI AN, MOHAMVAD $504, 970 05/15/03 100
07-1Y3704 FROM ROUTE 1 TO ROUTE 118 11922 BLOOVFI ELD AVE SANTE FE 1525 RANCHO CONEJO $440,051 05/ 27/ 03 -
SEAL COAT SPRI NGS, CA 90670 BLVD, SU TE 102 $0 09/25/03
THOUSAND QAKS, CA 91320 10/ 30/ 03
(805) 375-9247 COVPLETED
HVL SWPPP
(562) 864- 3363
07- VEN-5952-/0 I'N LOS ANGELES AND VENTURA COUNTIES T L D CONSTRUCTI ON | NC OKOYE, LAWRENCE $1, 605,062 10/10/02 100
07-215804 AT VARI QUS LOCATI ONS 220 S KENWOOD STE 200 1525 RANCHO CONEJO $1, 605,062 10/ 24/02 100
CONSTRUCT WASH RACKS BOULEVARD SUl TE 102 $0 10/29/03
GLENDALE CA 91205 THOUSAND QAKS, CA 91320 10/ 29/ 03
(818) 244- 1078 COVPLETED
HA12
Totals: Authorized Final Amt: $656, 254, 717 Completed to Date: $404, 588, 365 Work ThisMonth: $21, 768, 879
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07-LA-1-10.
07- LA-1-35.
07- LA-1-40.
07-LA-1-42.
07- LA-5-15.
07- LA-5-22.
07- LA-5-37.
07- LA-5-52.

4/ 11
0/ 63
8/0

5/0

8/ 16.
0/ 51.
4/ 42.
7/ 53.

ENEEEN N NS

07-LA-5-/85.7

07- LA-10-2.
07- LA-10-5.
07-LA-10-7.
07-LA-10-9.

2/3.3
6/7.2
2/9.1
1/ 11

07- LA-10-11.0/13
07- LA-10-13.0/ 14
07- LA-10-28.0/31.2
07- LA-10-30.8/31.3
07- LA-10-38.5/38.9
07-LA-10-42.4/48.3

07- LA-10-4.
07-LA-10-9.

2/14.8
6/10.1

07- LA-14-28.8/30.9

Statement of Ongoing Contracts - Index

Contract

07- 436604
07- 206034
07- 181804
07-1X1404
07- 053514
07-437704
07-1Y0204
07-1760U4
07- 4H8304
07- 180504
07- 180604
07- 180704
07- 180804
07- 180904
07- 180204
07-1069U4
07- 008704
07- 066324
07-1224U4
07-147904
07- 023144
07-224204
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07-LA-14-44.0/54.5
07-LA-27-6.9/0
07-LA-47-3.5/3.6
07-LA-47-3.5/3.6
07-LA-47-3.6/0
07-LA-57-17.7
07-LA-60-1.0/2.4
07-LA-60-3.1/5

07- LA-60-15.1/16.9
07- LA-60-25.6/26.5
07-LA-60-3.9/5.6
07-LA-60-7.6/11.3
07- LA- 60-22. 4/ 25
07-LA-60-/15.1
07-LA-72-/6.8
07-LA-91-14.0/20.7
07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.8/8.1
07-LA-101-1.7/0
07-LA-101-3.1/3.2
07-LA-101-7.5/7.7

Statement of Ongoing Contracts - Index

Contract

07-117104
07-454604
07-4J8104
07-4H7604
07- 168924
07-120974
07- 496104
07- 002104
07- 002354
07-105164
07- 002534
07- 003024
07-1257U4
07-147804
07- 142204
07- 181604
07- 002494
07- 002964
07- 135604
07-1Y3904
07-4Gr504
07-111574
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07-LA-101-7.6/7.7

07- LA-101-11.5/12
07- LA-101-13. 2/ 14.
07- LA-101-13. 7/ 15.
07- LA-101- 14. 9/ 15.
07- LA- 101- 15. 4/ 15.
07- LA-101-17. 1/ 25.
07- LA-101-17.5/20
07- LA-101- 20. 0/ 23.
07- LA-101-21.2/23.3
07-LA-101-/S1.3

07- LA-105-13.0/0
07-LA-110-9.9/17.5
07- LA-110-18. 0/ 22
07-LA-110-21.4/0
07-LA-126-5.7/6.4
07-LA-134-5.6/0
07-LA-134-6.1/6.8
07-LA-134-/2.1
07-LA-164-9.1/9.1
07-LA-210-.8/1.5
07- LA-210-25.2/46.4

A O © N ©

w

Statement of Ongoing Contracts - Index

Contract

07-231904
07-101964
07- 002594
07- 060094
07- 002304
07- 053344
07-120754
07- 0616A4
07- 061664
07- 020744
07- 134804
07- 0P4004
07-168114
07- 46204
07- 4H8604
07- 187204
07-178704
07-2178U4
07- 061744
07- 436204
07- 220404
07-1Y2204
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07-LA-210-34.9/39.5

07- LA-210-47.2/48.2
07- LA-405-.3/20.2
07-LA-405-8.0/0
07- LA-405-15. 3/ 17.
07- LA- 405-16. 0/ 18.
07- LA- 405- 18. 6/ 25.
07- LA- 405- 21. 3/ 26.
07- LA- 405- 39. 0/ 39.
07- LA-405-41.3/0
07-LA-605-/7.5
07-LA-710-6.8/9.7
07-LA-710-9.7/11
07-LA-710-13.6/13.9
07-LA-710-23.4/0
07-LA-5708-/0
07-LA-5743-/0

07- LA-5953-/0

07- VEN-1-15.0/0
07-VEN-23-1.4/0

07- VEN-101-12.8/14.2
07- VEN- 101- 22. 0/ 24

A B N N O

Statement of Ongoing Contracts - Index

Contract

07- 05334
07-4H5304
07-202704
07-44104
07- 053354
07- 490614
07- 4G5004
07-1198U4
07- 191304
07-0535C4
07- 206054
07-1384U4
07-201304
07- 023134
07-4J33404
07-119534
07-115654
07- 215204
07-117044
07- 3N1504
07-104954
07-0607U4
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 101- 24. 5/ 25. 8 07-4J33504 15
07- VEN- 118-18.4/32.6 07-438704 15
07- VEN- 126-17. 2/ 20. 6 07-1Y3804 16
07- VEN- 126-21.9/34.6 07-4J8404 16
07- VEN- 150- 15. 0/ 23. 9 07-105484 16
07- VEN- 150- 15. 0/ 0 07- 2N0904 16
07- VEN- 232-.1/4 07-1Y3704 16
07- VEN- 5952-/0 07-215804 16

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $131, 239, 261
FEDERAL Al D ( PRI MARY) $396, 201, 949
FEDERAL Al D ( SECONDARY) $72, 029, 235
STATE H GHMAY $24, 615, 640

$624, 086, 086

Statement of Ongoing Contracts-Summary
District Work Completed This Period

Work Comp
$110, 653, 419
$221, 578, 265

$23, 937, 284
$19, 241, 466
$375, 410, 435




Statement of Ongoing Contracts-Summary

District Work Completed This Period
07 $17, 603, 186
$17, 603, 186

Work completed this Period:
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